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ESTIMATE RUN 10/06/2004

ESTIMATE SUMMARY 15:42:26

CONTID: C14213 ESTIMATE NO: 0006 PROG 2002

PCN: 14213-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 Thru Lamar PERCENT TIME:

PROJECT NO: NH 2872-016

US 287 Thru Lamar

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/02/2004 DATE TIME STARTED 05/03/2004

BOX 61 DATE LET 03/04/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 03/31/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/13/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 05/03/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,179,853.73 PARTICIPATING $ $ 1,331,385.25

AWARD PROJECT AMT: 3,660,904.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,049.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.38

151.0 TIME ALLOW:

ORIG TIME ALLOW:

160 CALENDAR DAYS

CALENDAR DAYS145

88.85%

465,969.73

1,331,385.25

1,331,385.25

1,316,336.06

$

$

$

$

3,713,884.00

0.00

3,713,884.00

0.00

3,713,884.00

-39,675.48

0.00

3,674,208.52

0.00

AMOUNT DUE 3,674,208.52 1,316,336.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,316,336.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 136.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

202-00090

0010 *REMOVAL OF CURB AND GUTTER 2,130.000 1,980.000

LF 150.000 750.00

5.00000 2,130.000 10,650.00

202-00203

0015 REMOVAL OF ASPHALT MAT (PLANING) 206,189.050 206,189.050

SY 0.000 0.00

1.38000 206,189.050 284,540.89

202-00240

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,915.000 1,884.000

CY 31.000 630.85

20.35000 1,915.000 38,970.25

203-00060

0025 BLADING 50.000 33.500

HOUR 2.000 180.00

90.00000 35.500 3,195.00

203-01500

0030 TOPSOIL 4,006.000 2,003.000

CY 0.000 0.00

17.23000 2,003.000 34,511.69

207-00205

0035 WATER 80.000 0.000

MGAL 0.000 0.00

40.00000 0.000 0.00

209-00000

0040 *ADJUST MANHOLE 22.000 11.000

EACH 0.000 0.00

386.00000 11.000 4,246.00

210-04010

0045 *MODIFY INLET 12.000 11.000

EACH 1.000 6,038.00

6,038.00000 12.000 72,456.00

210-04020

0050 *ADJUST VALVE BOX 30.000 19.000

EACH 0.000 0.00

255.00000 19.000 4,845.00

210-04050

0055 *SEEDING (NATIVE) 11.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

212-00006
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 11.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

213-00003

0065 *MULCH TACKIFIER 2,200.000 0.000

LB 0.000 0.00

1.44000 0.000 0.00

213-00061

0066 *POTHOLING 185.000 185.000

HOUR 0.000 0.00

138.00000 185.000 25,530.00

203-01597

0070 AGGREGATE BASE COURSE (CLASS 6) 2,244.000 2,213.000

CY 31.000 620.00

20.00000 2,244.000 44,880.00

304-06007

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 470.870 359.960

TON 110.910 11,091.00

100.00000 470.870 47,087.00

403-00720

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 25,909.210 25,195.490

TON 713.720 26,486.15

37.11000 25,909.210 961,490.78

403-33841

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 24,193.280 2,672.800

TON 21,520.480 936,786.49

43.53000 24,193.280 1,053,133.48

403-33871

0090 EMULSIFIED ASPHALT (CSS-1H) 19,553.000 8,528.000

GAL 4,992.000 4,243.20

0.85000 13,520.000 11,492.00

411-10253

0095 *ROAD CLOSURE GATE 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

607-60620

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,594.000 1,451.000

LF 143.000 6,578.00

46.00000 1,594.000 73,324.00

609-21020

0105 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 28,663.000 0.000

SF 8,964.000 47,509.20

5.30000 8,964.000 47,509.20

610-00024
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001

0115 *DELINEATOR (TYPE II) 61.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00002

0120 *DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00003

0125 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00015

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

135,260.00000 1.000 135,260.00

626-00000

0135 *THERMOPLASTIC PAVEMENT MARKING (PARKING STALLS) 640.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-00002

0140 *EPOXY PAVEMENT MARKING 314.000 0.000

GAL 283.210 15,576.55

55.00000 283.210 15,576.55

627-00005

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 12,045.000 0.000

SF 12,045.000 90,337.50

7.50000 12,045.000 90,337.50

627-01000

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

266.000 0.000

SF 266.000 3,192.00

12.00000 266.000 3,192.00

627-30405

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

7,864.000 0.000

SF 4,054.000 23,310.50

5.75000 4,054.000 23,310.50

627-30410

0160 *FLAGGING 5,000.000 2,788.000

HOUR 1,592.500 28,665.00

18.00000 4,380.500 78,849.00

630-00000
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL INSPECTION 54.000 49.000

DAY 4.000 260.00

65.00000 53.000 3,445.00

630-00007

0170 *TRAFFIC CONTROL MANAGEMENT 110.000 77.000

DAY 17.000 6,205.00

365.00000 94.000 34,310.00

630-00012

0175 *FLASHING BEACON (PORTABLE) 5.000 1.500

EACH 1.200 60.00

50.00000 2.700 135.00

630-80001

0180 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 2.000

EACH 1.600 88.00

55.00000 3.600 198.00

630-80336

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 14.500

EACH 11.600 232.00

20.00000 26.100 522.00

630-80341

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 37.000

EACH 29.600 1,480.00

50.00000 66.600 3,330.00

630-80342

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,600.00

1,000.00000 3.600 3,600.00

630-80358

0200 *DRUM CHANNELIZING DEVICE 136.000 38.000

EACH 30.400 912.00

30.00000 68.400 2,052.00

630-80360

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80364

0210 *TRAFFIC CONE 470.000 235.000

EACH 188.000 1,316.00

7.00000 423.000 2,961.00

630-80380

0215 F/A MINOR CONTRACT REVISIONS 71,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 19,847.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0225 F/A INCENTIVE EARLY COMPLETION 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0230 F/A ON-THE-JOB TRAINEE 750.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0235 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0240 F/A QUALITY INCENTIVE PAYMENT 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0250 F/A RAILROAD FLAGGING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0420 PUBLIC INFO SERVICES 1.000 0.750

L S 0.000 0.00

12,000.00000 0.750 9,000.00

626-01000

0425 C AND G TY 2 I-B MODIFIED 6,600.000 6,083.000

LF 0.000 0.00

16.50000 6,083.000 100,369.50

609-21010

0430 24 IN CSP 165.000 165.000

LF 0.000 0.00

117.16000 165.000 19,331.40

603-10240

0435 REM CONC PAVEMENT (SPEC) 11.000 11.000

SY 0.000 0.00

279.45000 11.000 3,073.95

202-00212
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 CLEAN CULVERT 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-04002

0445 STR BKFL (FLOW-FILL) FURNISH ONLY 571.000 156.000

CY 415.000 20,521.75

49.45000 571.000 28,235.95

206-00065

CAT 0200 $1,256,669.19 3,299,950.64CURRENT AMT 3,729,820.53 $$

CAT NO0201 SAFETY 

0255 REMOVAL OF END SECTION 4.000 0.000

EACH 4.000 720.00

180.00000 4.000 720.00

202-00037

0260 *REMOVAL OF MEDIAN COVER 585.400 336.400

SY 249.000 2,988.00

12.00000 585.400 7,024.80

202-00195

0265 *REMOVAL OF SIDEWALK 536.000 416.000

SY 95.000 665.00

7.00000 511.000 3,577.00

202-00200

0270 *REMOVAL OF CURB AND GUTTER 840.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0275 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000

LF 600.000 2,400.00

4.00000 600.000 2,400.00

202-01130

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 737.500 0.000

LF 731.250 10,566.56

14.45000 731.250 10,566.56

606-00301

0285 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 3,800.00

950.00000 4.000 3,800.00

606-01370

0290 *TRANSITION TYPE 3J 1.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

606-01385
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0295 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 1.000 795.00

795.00000 1.000 795.00

606-01390

0300 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 3.000 4,770.00

1,590.00000 3.000 4,770.00

606-02003

0305 *CONCRETE CURB RAMP 695.000 544.500

SY 120.000 14,040.00

117.00000 664.500 77,746.50

608-00010

0310 *TRUNCATED DOMES 776.000 428.000

SF 152.000 1,900.00

12.50000 580.000 7,250.00

608-00015

0315 *CURB AND GUTTER TYPE 2 (SECTION II-B) 40.000 29.000

LF 0.000 0.00

46.00000 29.000 1,334.00

609-21020

0320 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (10 1/2") 2,880.000 0.000

SF 2,213.000 23,236.50

10.50000 2,213.000 23,236.50

610-00020

CAT 0201 $66,431.06 143,770.36CURRENT AMT 161,763.68 $$

CAT NO0300 STRUCTURES 

0325 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

1.38000 0.000 0.00

202-00240

0330 *REMOVAL OF BRIDGE RAILING 95.000 0.000

LF 70.000 2,660.00

38.00000 70.000 2,660.00

202-00425

0335 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 84.000 0.000

TON 0.000 0.00

43.53000 0.000 0.00

403-33871

0340 *CONCRETE (PATCHING) 0.000 0.000

SF 0.000 0.00

42.00000 0.000 0.00

601-06150
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0345 *BRIDGE RAIL TYPE 10R 25.000 0.000

LF 0.000 0.00

135.00000 0.000 0.00

606-11010

0350 *BRIDGE RAIL TYPE 10M 70.000 0.000

LF 25.000 5,625.00

225.00000 25.000 5,625.00

606-11030

0355 *FENCE CHAIN LINK (42 INCH) 0.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

607-53142

CAT 0300 $8,285.00 8,285.00CURRENT AMT 26,391.52 $$

CAT NO0500 LIGHTING 

0360 *REMOVAL OF LIGHT STANDARD 91.000 91.000

EACH 0.000 0.00

70.00000 91.000 6,370.00

202-00700

0365 *REMOVAL OF LUMINAIRE 103.000 103.000

EACH 0.000 0.00

50.00000 103.000 5,150.00

202-00750

0370 *REMOVAL OF CONCRETE FOOTING 92.000 92.000

EACH 0.000 0.00

90.00000 92.000 8,280.00

202-00900

0375 *2 INCH ELECTRICAL CONDUIT (JACKED) (PLASTIC) 0.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

613-00201

0380 *1 INCH ELECTRICAL CONDUIT (PLASTIC) (SPEAKER WIRE 
CONDUIT)

416.000 416.000

LF 0.000 0.00

4.00000 416.000 1,664.00

613-01100

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,489.000 13,489.000

LF 0.000 0.00

6.00000 13,489.000 80,934.00

613-01200

0390 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDOT R2 TRAFFIC) 12,756.000 12,756.000

LF 0.000 0.00

5.00000 12,756.000 63,780.00

613-01200
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PCN: 14213-BID ESTIMATE RUN 10/06/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0006 15:42:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 LIGHTING 

0395 *WIRING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

613-10000

0400 *LIGHT STANDARD (INSTALL ONLY) 71.000 71.000

EACH 0.000 0.00

200.00000 71.000 14,200.00

613-20100

0405 *LUMINAIRE (INSTALL ONLY) 154.000 154.000

EACH 0.000 0.00

100.00000 154.000 15,400.00

613-20200

0410 *CONCRETE FOUNDATION PAD 71.000 71.000

EACH 0.000 0.00

700.00000 71.000 49,700.00

613-40000

0415 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 13.000 13.000

EACH 0.000 0.00

800.00000 13.000 10,400.00

614-72896

CAT 0500 $0.00 261,878.00CURRENT AMT 261,878.00 $$

PROJECT TOTAL 1,331,385.25 $ 3,713,884.00CURRENT AMT 4,179,853.73 $$


